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PROJECT NAME:  6004_003_BIG SIOUX RIVER 
TERM OF AGREEMENT:  JANUARY 2007 THRU DECEMBER 2009 
WATERSHED IMPROVEMENT FUNDS 
Grant Agreement Budget Line Item 
Total Funds 
Approved ($) 
Total Funds 
Expended ($)  Available Funds ($) 
Personnel‐ Salary/Benefits  3000  0  3000 
Information/Education‐ Alternative Treatment Systems  154,800  58,815.13  95,984.87 
Contractual‐Monitoring‐ Engineering  60,000  28,007.34  31,992.66 
Modeling  50,000  0  50,000 
 
 
Total                                                                                                                                    157,910                 86,822.47                   180,977.53         
 
 
 
 
The original agreement called for six sites to be built.
 Three sites have been completed and are now operational.   
 
TOTAL PROJECT FUNDING 
FUNDING 
SOURCE  CASH  IN‐KIND CONTRIBUTIONS  TOTAL  
 
Approved 
Application 
Budget ($)  Actual ($) 
Approved 
Application 
Budget ($)  Actual ($) 
Approved 
Application 
Budget ($)  Actual ($) 
WIRB 
      
267,800.00         86,822.47                          ‐                                 ‐   
           
267,800.00  
     
187,138.75  
319 
      
204,500.00  
      
15,729.64                           ‐                                 ‐   
           
204,500.00  
      
15,729.64  
SWCD 
           
1,000.00  
         
1,000.00                           ‐                                 ‐   
               
1,000.00  
         
1,000.00  
EQIP 
        
61,000.00  
      
61,000.00                           ‐                                 ‐   
             
61,000.00  
       
61,000.00  
CATTLE. 
ASSOC. 
           
3,000.00  
        
1,000.00  
           
2,000.00  
                
2,000.00  
               
5,000.00  
         
3,000.00  
FARM BUREAU 
              
100.00                        ‐                            ‐                                 ‐   
                   
100.00  
                      
‐    
             
TOTAL 
      
537,400.00  
    
265,868.39  
           
2,000.00  
                
2,000.00  
           
534,300.00  
     
264,868.39  
             
             
             
Watershed Improvement Funds Contribution:  Approved application budget=  49.83%   
      Actual=  70.39%   
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The Lyon Farm Bureau has been contacted about their funding pledge but has not responded as of 3‐31‐10.
 
The Lyon Cattlemen’s Association has been contacted about the balance of their financial pledge but has not 
responded as of 3‐31‐10. 
 
   
PRACTICES & ACTIVITIES 
PRACTICES OR ACTIVITIES  UNIT 
APPROVED 
APPLICATION 
GOAL  ACCOMPLISHMENT 
PERCENT 
COMPLETION 
Public educational meetings/tours  No.  N/A  3  100% 
Technical Committee Meetings  No.  N/A  4  100% 
Grass Filterstrips  No.  N/A  3  100% 
Solid Settling Basins  No.  6  4  66% 
Vegetative Infiltration Basins (VIB)  No.  6  2  33% 
Vegetative Treatment Areas (VTA)  No.  6  5  83% 
Monitoring  No.  N/A  4 (as of 10‐09)  100% 
 
   
Three sites were built on this project and are operational.  The systems at all three sites were designed for the 25‐
year rainfall.  All VIB’s and VTA’s were designed so that the vegetation can be harvested to promote regrowth. 
 
Below are description of practices that were completed at each site: 
 
HB Farms, Inc.‐ 
 
One concrete solid settling basin with two gates for releasing of effluent was built.  The effluent from both gates flows 
into one Vegetative Treatment Area (VTA), which is approximately 270’ long.  Then the effluent flows through an 
approximately 640’ long grass filterstrip before entering an unnamed creek.  This point is approximately two miles 
from a Water of Concern (WOC).  
 
Metal corrugated culverts have been placed at the outlet spillway and earthen berms have been built on the sides of 
the VTA for diversion of outside waters. 
 
The ultimate number of animal units will be 450 head of beef cattle per owner/operator. 
 
Meyer Stock Farms, Inc.‐ 
 
This site consists of two feedlots and treatment facilities. 
 
The east lot has one concrete solid settling basin with two outlet gates.  The effluent from each both gates flows into 
one VTA which is approximately 370’ long and 80’ wide.  The liquid then enters a grass area of approximately 1000’ in 
length before entering  the Mud Creek (WOC).  The VTA has earthen berms on the sides for diversion of outside 
waters. 
 
The west lot has one concrete solid settling basin with one outlet gate.  The effluent flows into a “serpentine” type 
VTA, which is approximately 380’ long, and then into a grass waterway of approximately 2000’ before entering the 
Mud Creek (WOC). 
 
The ultimate number of animal units will be 750 head of beef cattle per owner/operator. 
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Pig Hill Co.‐ 
 
This site consists of one concrete solid settling basin with two outlet gates.  There is then two separate treatment 
areas.  The systems were built this way so that the operator can shut down one site at a time to allow for drying and 
harvesting of the vegetation in the VIB’s and VTA’s. 
 
The west VIB is approximately 285’ long and 70’ wide.  There are three 6” drainage tiles evenly spaced in the VIB for 
drainage to the VTA.  The VTA is approximately 290’ long and 70’ wide.  The effluent then flows approximately 
10,345’ in a grass area (road ditch) before entering the Mud Creek (WOC). 
 
The east VIB is approximately 325’ long and 70’ wide.  There are also three 6” drainage tiles evenly spaced in the VIB 
for drainage into the VTA.  The VTA is approximately 290’ long and 70’ wide.  The effluent then follows the same path 
as the west system to the Mud Creek (WOC). 
 
Earthen berms were placed for diversion purposed of outside water from entering the treatment systems.  The berms 
in the center of the treatment areas prevent effluent from flowing from one system to the other. 
 
The ultimate number of animal units will be 995 head of beef cattle per owner/operator.  
 
 
MONITORING AND TEST RESULTS 
 
Effluent samples were taken at the Pig Hill Co. site during 2009.  Sampling and monitoring will continue at this site 
and at the other two sites that are now operational. 
 
Data from the sample taken at Pig Hill Co. in 2009 was analyzed by Dr. Mary Skopec of the Iowa DNR, water 
assessment group.  A copy of her report is enclosed.  Her report states that E. coli bacteria was reduced by 
approximately 40% and that the following were also reduced‐ Total Kjeldahl Nitrogen (87%), Total Phosphate (36%), 
and Total Suspended Solids (92%).  The Nitrate + Nitrite increased from the catch basin outlet gates to the outlets at 
the end the Vegetative Infiltration Basin (VIB) but the increase in concentration is relatively small.  The tile in the VIB 
would be expected to increase the concentration.   
 
A chart has been provided to show a comparison of AGNPS and MinnFarms (FLEVAL) at the three sites which were 
constructed for this demo.  The data shows a decrease in total run‐off at the discharge points for HB Farms, Inc. (site 
1) and for Meyer Stock Farms, Inc. (site 2).  Both of these sites decreased the size of their feedlots and both are dirt 
lots with concrete pads in the feed bunk areas and all concrete catch basins.  Pig Hill Co. (site 3) increased their lot 
size  and the lots and catch basin areas are all concrete.   
 
There is a decrease in pounds of phosphorous discharge at sites 1 and 2.  There is also a decrease in pounds of COD 
discharge at sites 1 and 2.  Possible explanation for these decreases is that both lots are dirt lots.  More extensive 
monitoring possibly would have given more data for this occurrence. 
 
GENERAL NOTES 
 
In 2003 and 2004 data was gathered from cattle producers (animal unit #’s, size of feedlots, outside drainage areas, 
etc.)  This information was inputted in the AGNPS (Agricultural Non‐Point Source pollution model) computer program 
to establish a database.  A ranking system from this date output was then used to determine which feedlot sites 
needed possible attention.  
 
A Technical Advisory Committee (TAC) was formed from a group of people with a variety of backgrounds.  The TAC 
used the data output from the AGNPS program to determine which feedlot operators would be contacted for 
voluntary participation in this study.  The input and cooperation from people from the Iowa DNR, ISU Extension, local 
4 
 
cattle feeders, Lyon SWCD Commissioners, Iowa IDALS/DSC, etc. was greatly appreciated.
 
Field tours were held in 2008 and 2009 to visit the sites that participated in this study.  Beth Doran of ISU Extension 
helped with organizing the tours and getting notices out to the public.   
 
Eighteen people attended the 2008 tour which visited the sites on a preconstruction format.  The group was made up 
of cattle producers/farmers, site design engineers, the Lyon SWCD Commissioners, ISU Extension employees, and 
area NRCS employees.  There was a question and answer sessions at each of the four site at which the site owner 
explained his reason for participating in the study and his ultimate goals for the feedlot. 
 
For the 2009 tour, there were 45 people that attended.  The engineer that designed the final three sites attended the 
tour and explained her design for each of the different sites.  Cattle producers/farmers, area banks and loan officers, 
DNR and NRCS employees from the state and area offices, SWCD Commissioners, ISU Extension personnel,  and IDALS 
employees attended the tour.  Tony Toigo of IDALS  gave of presentation on Low Interest Loan Program, answered 
questions, and handed out informational pamphlets concerning the loan application procedure.  
 
A tour was held on May 25, 2010.  Iowa State Representative Dwayne Alons, Iowa State Senators David Johnson and 
Randy Feenstra, and Iowa Environmental Protection Commissioner Gene Ver Steeg were invited to attended this tour.  
Only Rep. Alons was able to attend as well as local NRCS/SWCD employees, and SWCD Commissioner Arie Bliek. 
 
  
   
   
 
